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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Punchlist

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing suspender separators
- Prep work for North main-span catwalk removal

Today I was inspecting Roger Ruiz’s crew on prep work for removal of the North main-span catwalk, &
inspecting the installation of suspender separators.

- At 07:00, I arrived at the pier-7 office.
- At 07:30, I arrived on the bridge.
- Throughout the shift, Roger’s crew was doing prep work for North main-span catwalk removal.
- Throughout the shift, 2 iron-workers (Rigo Ruiz & Carlos Bustamante) were installing suspender
separators at PP 54S & 32S in a man-basket from the 90 ton crane. The separators being installed were
the third separators from the bottom (57m from the suspender bracket) on each rope.
- Throughout the shift, Mike Draper’s crew was adjusting the position of access platforms under the
suspender brackets on the North main-span.
- At 11:00, I left the bridge.
- From 11:15 until 12:30, I did misc office work.
- From 12:30 until 13:00, lunch.
- From 13:00 until 13:30, I attended a meeting with Resident Engineer Bill Casey & several others to
discuss the need to re-inspect the A354, Grade BD rods.
- At 13:45, I arrived back on the bridge.
- From 13:45 until 14:00, I walked up the South main-span Cable to get access to the Tower saddle.
- From 14:00 until 15:30, Brian Boal, Bob Brignano, & I went to the Tower saddle to do some inspection of
A354 rods. I checked the Tower saddle tie rods, Bob checked the saddle anchor bolts & the saddle turned
splice rods. Both Bob & I checked the A354 rods on the Tower boom atop the Tower head.
- From 15:30 until 16:15, I spoke with Saman Soheilifard & several of the NACE paint inspectors regarding
the need to clean the excess glue from the elastomeric collars.
- At 16:30, I left the bridge.
- From 16:45 until 17:30, I summarized the inspection checks done on the A354 rods today. Also, I filled
out the sign-off sheets for the rods that I inspected.
- From 17:30 until 18:00, I wrote my diary for the day, checked email, & sent my timesheet for the week.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 538 Date: 19-Apr-2013 Friday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00
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